Eagle Scout Service Project Plan

BOY SCOUTS OF AMERICA®

Eagle Scout candidate's full legal name Tailor Ray Corley

Eagle Scout Service Project Name Lincoln-Sudbury RHS Theater Captioning

Planned start date 8/27/25 **Planned completion date** 10/10/25

Eagle Scout requirement 5 says you must "plan" and "develop" your service project. Though this project plan is a tool for your use, and is not approved or signed, it is important in helping to show you have done the required planning and development. You should take this project plan with you to your Eagle Scout board of review. Note that you are not required to provide more details than are necessary for the accomplishment of your project.

A Scout who is prepared will complete the project plan, and then review it with the designated project coach before carrying out the project. The council or district representative who approved your project may have agreed to serve as your project coach, or someone else may be designated to take this important role. A project coach's involvement and review of your project plan is optional, but it can help you avoid many problems or mistakes. This can also improve your chances of passing the Eagle Scout board of review.

You should also show your project plan to your beneficiary prior to carrying out the project. This will help ensure your plans agree with the beneficiary's expectations. Remember, the project beneficiary has the authority to require and approve a project plan. Be sure to read "Navigating the Eagle Scout Service Project" at the end of this workbook.

Comments From Your Proposal Review

What suggestions were offered by the council or district representative who approved your project?

- Run a testing day to figure out font sizes/colors, position of captions, etc.
- Create documentation for future leaders on how to use the project

Project Description and Benefit - Changes from the Proposal

As projects are planned, changes are usually necessary. If they are major, it is important to confirm they are acceptable to the beneficiary. You should also discuss major changes with those who approved your proposal, and also with your coach, to get an idea if the changes will be acceptable to your board of review.

How will your project be different from your approved proposal?

- Upon review with the Buildings and Grounds crew, there is no available space for a new projector/screen, as all possible areas will block Fire Exit lanes. Rather, the currently in place projector system will be used
- Because these screens will present difficulties for large production plays, the system will rather be used for pre-designated "Accessible" plays, in which certain restrictions are required
- Because of these difficulties, the algorithm will be created before any testing or physical aspects of the project

Will the changes make the project more, or less, helpful to the beneficiary? Explain:

I would say neither. There was always concern that these captions may negatively affect the experience of non-hearing-impaired viewers, as they may provide a distraction. By relegating the project to these Accessible shows, it makes sure they are available for those who want them, and absent for those who don't. However, it will slightly decrease the project's overall use, so there a positives and negatives.
Additionally, adapting the project to use part of the pre-existing system will make the transfer over to the technical team much easier, as they won't have to learn as much specifics. This smooths the integration of the project and makes sure it can be useful as soon as possible.

Present Condition or Situation *Include "before" photographs to show the board of review as attachments.*

Describe the present condition of the worksite. For an event or activity, describe your biggest obstacles.

There is currently no algorithm, nor any pre-existing software for this use. There is projector functionality in the space, however, these particular projectors are not often used and will likely need calibration, adjustment, or fixing. Additionally, the connections between the computer and the projectors are not currently in place, and will need to be created.

Project Phases

You may have more than ten phases, or fewer, as needed.

Look at the phases from your proposal. Make any changes, then provide a little more detail, including approximate starting and ending dates for each phase. If you have more than 10 phases, attach a separate page with your continued phase list.

1	Gather first volunteers, specifically coding-adept ones and LSB Players tech leadership 8/27-9/3
2	Create algorithm, converting scripts into captions 9/3-10/3
3	Review current space, deciding what exactly is needed to be changed/fixed 9/3-9/10
4	Update any connection, recalibrate projectors, get existing system working 9/10-9/24
5	Gather volunteers to evaluate different caption fonts, sizes, colors, etc. 9/24-10/3
6	Gather volunteers to create documentation on how to use the project for future operator 10/3-10/10
7	Establish LSB Players caption operator position, and select first to have position 10/3-10/10
8	
9	
10	

Work Processes

Prepare a step-by-step list of what must be done and how everything comes together: site preparation, sizing, assembly, fastening of materials, finishes to be used (paint, varnish, etc.), uses of supplies and tools, etc. Your project coach may be able to assist.

After volunteers have been selected, coding will begin. I will give the programmer(s) a list of requirements, as well some advice on how they could begin formatting the code. Most work will be done remotely, with supervision via updated code being sent to GitHub for my evaluation and feedback. Meanwhile, I will begin organizing the operations of the systems. A volunteer member of the LSB tech team, along with adult supervisors, will check every connection and get a dummy caption set running in the current system. Once both these steps have been completed, I will set a time for beta-testing day. I will send out a sign up to our troop for volunteers. On the day of the testing, volunteers will sit throughout the theater, and I will use the system to project text on the screen, adjusting size, color, and font based on volunteers comments. This will give the final specifications for the text to be used in the final product. I will send these specifications to the programmer volunteers to be added. Once the system is complete, I will assemble a documentation group of volunteers, who will take notes as I walk them through the use of the system, asking any questions for clarity. They will then use these notes to write a description on how to use the system for future operators. Finally, I will select an underclassman operator for the captioning system, who will be given the documentation, as well as told to pass on the role before their graduation.

Attachments

If you are unable to attach items within this workbook, please put them in separate documents that you may send along with your workbook. Attachments might include such things as additional plans, drawings, diagrams, maps, and pictures that will help you carry out your project. They may also be helpful to your workers, your coach, the project beneficiary, and to your board of review. Drawings, if needed, should be to scale. If you are planning an event or activity, something like a program outline or a script would be appropriate

Permits and Permissions

If you will need permissions or permits*, what is being done to obtain them, and when will they be issued?

Permission has been gained from the LS Buildings and Grounds team and Sudbury TV to use the current projector system. Permission has been gained from LSB Players to use their space for beta testing and documentation writing.

** Could include building or electrical permits, dig permits, event permits, permission to access property, wilderness or back country permits, etc.*

Materials *List each item, description, quantity, unit cost, total cost, and source. For donated items show value in cost columns. See example.*

Plywood	3/4", 4'x8', B-C interior grade	3	20.00	60.00	ABC Hardware Donation

Item	Description	Quantity	Unit Cost	Total Cost	Source

Total cost of materials:

Supplies *List each item, description, quantity, unit cost, total cost, and source. For donated items show value in cost columns. See example.*

Plastic tarp	9' x 12', 2mil think	2	4.00	8.00	ABC Hardware

Item	Description	Quantity	Unit Cost	Total Cost	Source

Total cost of supplies:

Tools

List tools and equipment that must be purchased or rented; with quantity, unit cost, total cost, source, and who will operate or use it. See example.

Circular power saw*	1	0.00	0.00	Mr. Smith	Mr. Smith

Tool	Quantity	Unit Cost	Total Cost	Source	Who will operate/use?
Computer	1	0.00	0.00	Coding volunteer	Coding volunteer
Computer	2	0	0	Writing volunteers	Writing volunteers

Total cost of tools:

Other Needs *List each item, description, quantity, unit cost, total cost, and source. For donated items, show value in cost columns. See example.*

Printing	Marketing brochure	2000	0.01	20.00	ABC Hardware

Item	Description	Quantity	Unit Cost	Total Cost	Source
Projector	To project captions	2	0	0	LSB Players

Total cost of other needs: 0

Expenses

Item	Projected Cost
Total materials (from above)	0
Total supplies (from above)	0
Total tools (from above)	0
Total other (from above)	0
Total cost	0

Revenue

Total to be raised: $ 0

Contribution from beneficiary: $ 0

Describe how you will get the money for your project. Include what any helpers will do to assist with the effort and also any requests you will make for donations of supplies, materials, etc.

N/A

Giving Leadership

Fill out the chart below, telling about specific jobs that need to be done, the skills needed to do them, whether they must be adults or may be youth, how many helpers are needed, and how many you have so far (if any). For example:

Work at car wash	Able to drive or wash cars	Adult drivers/supervisors, youth to wash	2 adults, 10 youth	1 adult, 5 youth

Job to Be Done	Skills Needed (if any)	Adult or Youth	Helpers Needed	Helpers So Far
Code algorithm	Programming	Youth	1-2 youth	1 youth
Restore Current Projectors	Knowledge on space	Adult supervisors, Youth to repair	1 youth, 2 adult	
Captioning Operator	None	Youth	1 youth	
Beta Tester	None	Adult supervisors, youth evaluators	5 youth, 2 adults	1 youth, 0 adult
Documentation Creation	Descriptive Writing	Adult supervisors, youth writers	2 youth, 2 adult	

What are your plans for briefing helpers, or making sure they know how to do what you want them to do?

For the more specific/long term roles, I will create in depth description of what exactly needs to be done and the responsibility required of them, as well as give details on the complete project. For the testers and writers, I will give them a more brief description, and give specifics on what is expect of them day-of.

What is your plan for communicating with your workers to make sure they know how to get to the site and where to park, that they will be on time and they will have with them what they need?

For specific roles, I plan to establish long-term communication with them via in person communication and email. For briefer roles, I will send out a general email along with a Sign-Up form that details location and time, as well as directions to bring computers, if they are writers.

Logistics

How will the workers get to and from the place where the work will be done?

They will be driven by parents/guardian, or be helped via car-pool if their parents/guardians are not able.

How will you transport materials, supplies, and tools to and from the site?

Volunteers will supply their own computers. There are no other required material, supplies, or tools.

How will you assure the tools used are in good condition, that clearance and barriers needed between users are considered, and that the tools are properly used and stored?

I will communicate the necessary programs and their requirements previous to the volunteers beginning.

How long will your helpers be working each day? (Recommend no more than eight hours per day)

Up to an hour

How will the workers be fed?

N/A

Where will restrooms be located?

We will be working within the school, so there will be bathrooms available.

Safety

Will a first aid kit be needed for this project? If so, where will it be kept?

No. No dangerous situations will take place.

Will any hazardous materials or chemicals be used? If so, how will you see that they are properly handled?

No.

List hazards you might face. These could include severe weather, wildlife, hazardous tools or equipment, overhead or underground utilities, sunburn, etc. What will you do to prevent problems? For example, "Hazardous tools will be operated by adults only."

Potential Hazard	What will you do to prevent problems?
None	

How do you plan to communicate these safety issues and hazards to your helpers?

N/A

What personal protective equipment or supplies may be needed? (For example, gloves, goggles, hardhats, etc.)

N/A

When will you hold a safety briefing? N/A

Who will conduct it? N/A

Who will be your first-aid specialist? My father

How may emergency vehicles access the site? The main school entrance.

Contingency Plans

What would cause postponement or cancellation of the project? What will you do should this happen?

The biggest delay would be if either the algorithm is very complicated to write and takes a longer time than expected, or if the projection system takes more work to get operable than expected.

Comments From Your Project Coach About Your Project Plan

A project coach's comments can be extremely helpful in assuring your project is successful.